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The Navy official in charge of the Walter

Reed Army

Medical Center

consolidation tried to assure lawmakers yesterday that the project was on

schedule and that cost increases were the unavoidable result of an increased

focus on providing care for wounded warriors coming home from Iraq and Afghanistan. 





 





But Vice Adm. John M. Mateczun's comments in a House

subcommittee hearing were met with skepticism by powerful Reps. John P. Murtha

(D-Pa.) and James P. Moran Jr. (D-Va.), who said there was no comprehensive

plan in place, no clear sense of how much the project would cost and great

uncertainty that the 2011 deadline would be met. 





 





"If our highest priority is the care of our patients,

we are going to fall short," Moran said. "You're going right up

against the deadline, and there's no Plan B." 
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Under the Pentagon's 2005 Base Realignment and Closure plan,

Walter Reed is to shut down by Sept. 15, 2011, and merge with the National Naval

Medical Center

in Bethesda and Fort

Belvoir in Fairfax County.

The Bethesda campus will be renamed the Walter Reed National Military

Medical Center,

and Fort Belvoir would get a new 120-bed

hospital, which is under construction. 





 





The move, as Mateczun has said, is "the largest

infrastructure investment that has ever been made in military medicine." 





 





News reports detailing poor conditions and bureaucratic

nightmares at Walter Reed led to significant changes in the treatment of

service members wounded in combat and in the consolidation plans, officials

said. As a result, the initial budget of $800 million jumped to $2.4 billion. 





 





After the scandal broke, costs to better accommodate the

wounded increased by $1.1 billion, Rick Bond, the deputy director of the joint

task force set up to oversee the hospitals, said after the hearing. A

warrior-care unit with 50 intensive-care beds was added to the plans, as were

dedicated clinic space and private rooms. 





 





The timeline of the project was pushed up to ease the

transition, which also raised the cost. The initial plan used outdated pricing

projections and underestimated the staffing the new Bethesda campus would require -- and thus the

need for office space and parking, Bond said. 





 





"The fundamental project has changed since it was

originally conceived," he said. 





 





He said it would be completed on time, "given what we

know about the construction schedule today." But, he said, "a lot can

happen in the next two years." 
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During the hearing, Moran was somewhat sympathetic given the

massive scope of the project, calling it "an impossible mission."

Still, he said, "we don't want to be told at the eleventh hour: 'You have

to give us all this money, or it can't be done.' " 





 





Murtha, who opposed the closing of Walter Reed, said that

the congressionally mandated deadline was nearing and that Congress didn't have

a sense of how much it was going to cost. 





 





"We get inadequate figures, and then the taxpayer has

to pay," he said. 
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